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CCR No. 97-0975A Logged Date 6/11/97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class I I

Title (description) Post Updated Appendix C of the F&PRS Document on the ECS Requirements Home Page.

Documents Affected Source Nos or Tech Reference  AC  96-0561
ECS Requirtements Homepage DCN CH46 (505-01-41-143-E)

RTM Change x Start New
Baseline

Problem

DCN CH46 (505-01-41-143-E) modified tables in appendix C of the F&PRS that are published on
rgw ECS Requirements Homepage.  The changed tables include: Instrument manifest and launch
schedules, GB/day EOS Level 1-4 product generation, TB total ECS Archive capacity required per
year, and MFLOPS executed for SSI&T and standard product production.

Proposed Solution
Post Updated  Appendix C of the F&PRS Document on the ECS Requirements  Home Page.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off X Security Subcontrct Sys. Eng X Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Roger Gabin (signed)  Roger Gabin                          6/17/97
Signature Date

Office Sys.Engr. Office Manager (signed)  Dat Vu for Farzad Davarya          6/17/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                    6/19/97
Signature Date
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